

~~CONFIDENTIAL~~

~~SECRET~~

X 55-1665

M16914

12 August 1955

Attn:

Chief, Procurement Division, OL

25X1

Chief, Engineering Division, CC

Contract RD-85, Task Order No. 2 -
Production Manufacturing Company

25X1

1. The subject contract is for the development of a Power System for the RS-11A/B communications equipment and constitutes a partial acceptance of proposal submitted by [redacted] dated 26 May 1955 as amended by Annex No. 1 prepared by this Division.

25X1

2. Annex No. 1 reads in part: "... shall not exceed that of the combined volume of the transmitter and receiver (only) or approximately 35 cubic inches." The figure 35 is in error and should be corrected to read 70 cubic inches.

3. It is requested that the contract be amended accordingly and that the above manufacturer be so advised. [redacted] is withholding the signing of this contract pending the receipt of the above correction.

25X1

if lead
OC-E/R&D-EP/CEM: mmb (12 August 1955)

CC: R&D Subject File ✓
Reading
Chrono
Dev-ep

25X1

25X1

~~SECRET~~

~~CONFIDENTIAL~~